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Surface Processing Facility Status
Anteroom and Cleanroom (FNAL):

Remaining Work:
1. Cabinet and storage rack purchases.
2. General operational hardware purchases and installation.

Mezzanine: 90% completed
Remaining work:

1. Electrical for chillers/EP power supply (208 & 480)
M. Kelly still working with ANL crafts on affordable 

solutions
2. Under mezzanine lighting:  Solutions being debated

Scrubber: Final Commissioning required to operate



Joint Surface Processing Facility Status

Ultra Pure Water Plant: Procured
Remaining work:

1. Installation:  Early January (motor swap req’d by Crossbow)
2. Quality verification:  As soon as Crossbow provides water

Ultra Pure Water Distribution: Installation underway
Remaining work:

1. Installation:  Completed
2. System flush to remove assembly contamination.
3. System testing:  As soon as Crossbow provides water



BCP Facility Development Status cont…

BCP System (Mechanical/Electrical):  99% complete
Remaining work:

1. Miscellaneous system tweaks:  Ongoing
2. System testing:  Ongoing

BCP System (Controls Testing): 80% complete
Remaining work:

1. Programming modifications:  Ongoing
2. System testing:  Ongoing
3. Personnel training:  Will begin when controls are finished



BCP Facility Development Status cont…
BCP System Safety Review:  Pending

Remaining work:
1. ANL (Shepard) review.
2. ANL review and approval of Shepard/Kelly operations

(mid January)  Schedule is being set by ANL Phys. Div.
safety officer.

3. ANL review of FNAL BCP System (after Shepard/Kelly
receive approval)

BCP System Hardware/Fixtures/Transport/Fixes:

Receiving heavy attention.  Will continue at least through Jan. 



BCP Facility Development Status cont…

3rd Harmonic Cavity Traveler Documentation:
Still needs attention ASAP.  50% of a Process Engineer
for 3 months.

Interim solution is to maintain all documentation for first
cavity personally.  Input into a database can occur later.

Cleanroom Setup:
Cleanroom hardware and storage purchases will begin 
within the month.  Planning sessions with BCP System 
operators are ongoing.


